

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Apr '17						24 Apr '17						
								T	W	T	F	S	S	M	T	W	T	F	S	S
1			Design Phase	6 days	Wed 19/04/17	Wed 26/04/17														
2			Design Document	3 days	Wed 19/04/17	Fri 21/04/17														
3			Structure Chart	3 days	Wed 19/04/17	Fri 21/04/17														
4			Wireframe Design	3 days	Wed 19/04/17	Fri 21/04/17														
5			Pseudocode	3 days	Mon 24/04/17	Wed 26/04/17	2													
6			End of Design Phase	0 days	Wed 26/04/17	Wed 26/04/17	1													
7			Development Phase	17 days	Wed 26/04/17	Thu 18/05/17	1													
8			Assign Tasks for Development	1 day?	Wed 26/04/17	Wed 26/04/17														
9			Write HTML	6 days	Thu 27/04/17	Thu 04/05/17	8													
10			Write CSS	3 days	Fri 05/05/17	Tue 09/05/17	9													
11			Write Javascript	7 days	Wed 10/05/17	Thu 18/05/17	10													
12			End of Development Phase	0 days	Wed 17/05/17	Wed 17/05/17														
13			Testing Phase	10 days	Thu 18/05/17	Wed 31/05/17	12													
14			Stage 1 Testing	3 days	Thu 18/05/17	Mon 22/05/17														
15			Implement Changes	2 days	Tue 23/05/17	Wed 24/05/17	14													
16			Stage 2 Testing	3 days	Thu 25/05/17	Mon 29/05/17	15													
17			Implement Changes	2 days	Tue 30/05/17	Wed 31/05/17	16													
18			End of Project	0 days	Wed 31/05/17	Wed 31/05/17	17													

Project: ProjectPlan.mpp

Date: Wed 19/04/17

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only


External Tasks

External Milestone



















Deadline

Progress

Manual Progress



Project: ProjectPlan.mpp  
Date: Wed 19/04/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only	